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Final
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NAME OF CONTRACTOR ~

NGA review(s) completed. .

TYPE -OF COMMODITY OR SERVICE

Simulated Imagery Study.

THE CONTRACTOR IS ON SCHEOULE . THE CONTRACTOR WILL PROBASLY REMAIN WITHIN ALLOCATED
ves E o : Funds K] ves [Jne 1F answEr IS "NO" ADVISE REC.
OMMENDATION AND/DR ACTION OF SPONSORING OFFICE, ON
REVERSE HWEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - lOO% : DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTER!M REPORT, FINAL REPORT. PROTOTYPE., OR OTHER END ITEM BEEN WECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES Euo (If yes, give details on reverse side )

HAS GOVERNMENT.CWNED PROPERTY BEEN DELIVERED TO CONTRAGTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.) .

INCENT IVES .
IS THIS AN INCENTIVE CONTRACT [ ves Ao NOTE :
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

0O Muvnvd Bndi@@ rerorRT MUST CONTAIN INCENTIVE EVALUATION.

D cosT D AWARD D PERFORMANCE

FEE
OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. @ ABOVE AVERAGE -7, D UNSATISFACTORY
2. D EXCELLENT . 8. D AVERAGE

3. VERY 600D 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE. OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

D CONT INUE AS PROGRAMMED o D WITHHOLD PAYMENT PENDING .
: : SATISFACTORY PERFORMANCE .

CLOSE OUT o D OTHER (Specify) )
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1. During thils reporsing period, the decision was made to dismantle and
remove the plotter used for producing the simulated imagery. On the basis of
the limited testing which was successfully carried out,it is recommended that
the contracted computer programming work be accepted and be paid.
The contractor performed as well as he could within the constraints placed on
him by the NPIC operating enviromnment (equipment breakdowns, computer system
changes, computer scheduling provlems, etc.) The work was completed and
eventually "debugged” to the point where it would run successfully (at least
on the modes which were tried). The contractor submitted reports as required
(although often late) and responded well to technical direction. The overall
performance of the contractor was above average.

2. The simulated imagery program was initiated to provide unclassified
test material for testing automatic correlation systems such as found on the
High Precision Stereocomparator. Because of unavoidable delays in the program,
-however, the immediate requirements for the material expired. The program
may still prove useful to NPIC for other purposes, but in any case, the
routines which drive the plotter will have to be rewritten.

3. The Total Authorized Funds on this contract are| |

I certify that all deliverable items under fhis contract have been
received,

Project Officer
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